
ID Name Start Finish

1 PROJECT SUMMARY Nov 29 '17 Apr 5 '24
2 Planning Nov 29 '17 Jul 10 '18
3 Northwest Water Treatment Facility

LOI Procurement
Nov 29 '17 Dec 28 '17

4 Site Selection Validation Feb 15 '18 Mar 15 '18
5 Confirm Plant Capacity Jan 15 '18 Feb 1 '18
6 Define Treatment Process Jan 15 '18 Feb 1 '18
7 Refine Construction Cost Jan 15 '18 Apr 30 '18
8 Develop Project Delivery Schedule Apr 16 '18 Jun 1 '18

9 Develop LOI Jan 15 '18 Jul 10 '18
10 Council Approval of LOI and RFP Jul 10 '18 Jul 10 '18
11 Preconstruction Jul 11 '18 Jan 27 '20
12 WIFIA LOI submission Jul 31 '18 Jul 31 '18
13 Issue DBo RFP Jul 11 '18 Jul 11 '18
14 Proposals due  Sep 17 '18 Sep 17 '18
15 Interviews Oct 5 '18 Oct 8 '18
16 Contract negotiations and reviews Oct 9 '18 Oct 30 '18

17 Invitation to submit WIFIA 
application

Oct 30 '18 Oct 30 '18

18 Council Approval of DBo selection 
(and rate)

Nov 6 '18 Nov 6 '18

19 Phase I NTP (30% design / cost 
proposal)

Nov 7 '18 Nov 7 '18

20 Phase I design and GMP 
development

Nov 8 '18 Aug 7 '19

21 Develop O&M plan Nov 8 '18 Aug 7 '19
22 NEPA / ENV clearances Nov 8 '18 Oct 16 '19
23 404 Permit Nov 8 '18 Oct 16 '19
24 408 Permit Nov 8 '18 Oct 16 '19
25 WIFIA application completion Oct 31 '18 Oct 29 '19
26 WIFIA financial closing Oct 30 '19 Jan 17 '20
27 Phase 2 design and construction 

proposal due
Dec 13 '19 Dec 13 '19

28 Council approval of project 
completion terms and WIFIA terms

Jan 8 '20 Jan 8 '20

29 Pipeline Easement acquisition Feb 6 '19 Nov 4 '19
30 Phase II final design and 

construction NTP
Jan 27 '20 Jan 27 '20

31 Construction Jan 28 '20 Apr 5 '24
32 Spreads Mar 24 '20 Apr 1 '24
35 Mobilize Site Jan 28 '20 Aug 10 '20
42 Site Pipe Corridors Nov 24 '20 Jan 9 '23
57 Offsite Pipe Apr 13 '21 May 8 '23
58 Headworks  Aug 10 '22 May 19 '23
73 Zebra Mussel Removal Aug 22 '22 May 19 '23
83 Splitter Boxes  Jun 23 '23 Jan 18 '24
90 Solids Contact Clarifiers  Sep 15 '21 Aug 30 '22
99 Settled Water Blending Structure Aug 10 '22 Dec 13 '22

106 Floc/Sed Basins  Aug 11 '20 Sep 14 '21
115 Filter Wetwell Pump Station Aug 16 '21 Feb 18 '22
130 Gravity Filter Building Sep 15 '21 Jun 22 '23
145 Chem Feed  Dec 14 '22 Jan 9 '24
166 Finished Water Storage  Aug 11 '20 Aug 13 '21
173 Low Service Pump Station Aug 16 '21 Jun 17 '22
188 Backwash Basins Feb 21 '22 Aug 12 '22
197 Solids Thickener Aug 15 '22 Jan 20 '23
206 Misc Other Structures  /  Work Aug 16 '21 Dec 1 '23
212 Finalize Site May 8 '23 Aug 18 '23
215 Contract Operations Transition   Jan 29 '24 Feb 2 '24
216 Contract Operations ‐ Start Feb 21 '24 Feb 21 '24
217 Startup / Disinfect / Test Feb 5 '24 Apr 5 '24
218 SUBSTANTIAL COMPLETION Apr 5 '24 Apr 5 '24

Northwest Water Treatment Facility LOI Procurement

Site Selection Validation
Confirm Plant Capacity
Define Treatment Process

Refine Construction Cost
Develop Project Delivery Schedule

Develop LOI
Council Approval of LOI and RFP Jul 10 '18

WIFIA LOI submission Jul 31 '18
Issue DBo RFP Jul 11 '18

Proposals due  Sep 17 '18
Interviews
Contract negotiations and reviews

Invitation to submit WIFIA application Oct 30 '18

Council Approval of DBo selection (and rate) Nov 6 '18

Phase I NTP (30% design / cost proposal) Nov 7 '18

Phase I design and GMP development

Develop O&M plan

404 Permit
408 Permit
WIFIA application completion

WIFIA financial closing
Phase 2 design and construction proposal due Dec 13 '19

Council approval of project completion terms and WIFIA terms Jan 8 '20

Pipeline Easement acquisition
Phase II final design and construction NTP Jan 27 '20

Mobilize Site

Offsite Pipe
Headworks 

Zebra Mussel Removal
Splitter Boxes 

Solids Contact Clarifiers 
Settled Water Blending Structure

Floc/Sed Basins 
Filter Wetwell Pump Station

Gravity Filter Building
Chem Feed 

Finished Water Storage 
Low Service Pump Station

Backwash Basins
Solids Thickener

Misc Other Structures  /  Work
Finalize Site

Contract Operations Transition  
Contract Operations ‐ Start
Startup / Disinfect / Test

SUBSTANTIAL COMPLETION Apr 5 '24
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